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ESTIMATE RUN 04/04/2008

ESTIMATE SUMMARY 14:09:02

CONTID: C16106         ESTIMATE NO: 0004 PROG 2005

PCN: 16106-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN RXFL MITIGATION CHU PERCENT TIME:

PROJECT NO: IM0703-323                    

GEORGETOWN RXFL MITIGATION CHUTE 2 AND 3

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ROCK & COMPANY PAY PERIOD ENDING 04/04/2008 DATE TIME STARTED 10/10/2007

995 NORTH 5TH AVENUE DATE LET 08/30/2007 DATE WORK BEGAN

 DATE AWARDED 09/10/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2007 DATE ACCEPTED

BRIGHTON CO 80603     303/637-9230 DATE NOTICE TO PROCEED 10/10/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,040,268.30 PARTICIPATING $ $ 173,857.83

AWARD PROJECT AMT: 1,011,002.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.71

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

3/27/2008 ??:??:??

3/27/2008 ??:??:??

78.88%

219,698.86

173,857.83

173,857.83

173,857.83

$

$

$

$

820,569.44

0.00

820,569.44

0.00

820,569.44

-15,165.04

0.00

805,404.40

0.00

AMOUNT DUE 805,404.40 173,857.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 173,857.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0
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PCN: 16106-BID    ESTIMATE RUN 04/04/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0004 14:09:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 20.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0010 TRUCK (DUMP) 20.000 0.000

HOUR 0.000 0.00

240.00000 0.000 0.00

203-01582  
 

0015 FRONT END LOADER (RUBBER TIRE) 20.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01590  
 

0020 ROCK SCALER 50.000 27.000

HOUR 0.000 0.00

160.00000 27.000 4,320.00

203-02300  
 

0025 EROSION LOG (12 INCH) 80.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

208-00002  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

208-00070  
 

0035 RESET GUARDRAIL TYPE 7 2,000.000 150.000

LF  40.000 960.00

24.00000 190.000 4,560.00

210-01170  
 

0040 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

529.16000 0.000 0.00

403-00720  
 

0045 *ROCK FALL FENCE 120.000 105.000

LF  10.000 11,055.40

1,105.54000 115.000 127,137.10

607-11575  
 

0050 *MESH POST 6.000 5.500

EACH 0.250 2,553.02

10,212.08000 5.750 58,719.46

607-55030  
 

0055 *MESH POST (SPECIAL) 4.000 3.500

EACH 0.250 2,736.27

10,945.08000 3.750 41,044.05

607-55031  
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PCN: 16106-BID    ESTIMATE RUN 04/04/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0004 14:09:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MESH ANCHOR (SPECIAL) 100.000 92.000

EACH 0.000 0.00

1,348.82000 92.000 124,091.44

607-55050  
 

0065 *WIRE MESH 102,000.000 23,700.000

SF  76,252.000 99,127.60

1.30000 99,952.000 129,937.60

607-55100  
 

0070 *CABLE NET 14,000.000 10,500.000

SF  2,100.000 37,128.00

17.68000 12,600.000 222,768.00

607-55101  
 

0075 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

45,086.39000 1.000 45,086.39

626-00000  
 

0080 *FLAGGING 1,600.000 204.500

HOUR 55.500 1,191.59

21.47000 260.000 5,582.20

630-00000  
 

0085 *TRAFFIC CONTROL INSPECTION 20.000 0.000

DAY 2.000 157.12

78.56000 2.000 157.12

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 55.000 15.000

DAY 16.000 10,055.36

628.46000 31.000 19,482.26

630-00012  
 

0095 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 0.000

EACH 0.000 0.00

209.49000 0.000 0.00

630-80336  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 8.000

EACH 6.400 502.78

78.56000 14.400 1,131.26

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 3.000

EACH 2.400 351.94

146.64000 5.400 791.86

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 7.000

EACH 5.600 821.18

146.64000 12.600 1,847.66

630-80343  
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PCN: 16106-BID    ESTIMATE RUN 04/04/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0004 14:09:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 398.000 176.000

SF  140.800 3,687.55

26.19000 316.800 8,296.99

630-80344  
 

0120 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.400 2,094.88

5,237.20000 0.900 4,713.48

630-80355  
 

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.000 0.00

2,094.88000 0.000 0.00

630-80358  
 

0130 *PORTABLE MESSAGE SIGN PANEL 12.000 4.000

DAY 0.000 0.00

115.22000 4.000 460.88

630-80359  
 

0135 *DRUM CHANNELIZING DEVICE 40.000 0.000

EACH 0.000 0.00

31.42000 0.000 0.00

630-80360  
 

0140 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

62.85000 0.000 0.00

630-80364  
 

0145 *TRAFFIC CONE 300.000 62.500

EACH 50.000 262.00

5.24000 112.500 589.50

630-80380  
 

0150 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.000 7.000

DAY 5.600 1,173.14

209.49000 12.600 2,639.57

630-85041  
 

0155 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A FUEL COST ADJUSTMENT 5.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 16106-BID    ESTIMATE RUN 04/04/2008

PROJECT: IM0703-323                    ESTIMATE NO: 0004 14:09:02

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $173,857.83 803,356.82CURRENT AMT 1,023,055.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0180 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,256.28000 1.000 16,256.28

620-00002  
 

0185 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

956.32000 1.000 956.32

620-00020  
 

CAT 0400 $0.00 17,212.60CURRENT AMT 17,212.60 $$

PROJECT TOTAL 173,857.83 $ 820,569.42CURRENT AMT 1,040,268.30 $$


